1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
01 12-Feb-2015 ACQRIE54022
6 ISSUED BY CODE  |N40085 7 ADMINISTERED BY (Ifother than item6) CODE |
NAVFAC M D-ATLANTIC
FEAD MCAS BEAUFORT See Item 6
BLDG. 616, MOORE STREET
P.0.BOX9310
BEAUFORT SC 31703-0365
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A_ AMENDMENT OF SOLICITATION NO.
CAROTHERS CONSTRUCTION, INC.
31 HIGHWAY 328 9B. DATED (SEEITEM 11)
OXFORD MS 38655-9612
X 10A. MOD. OF CONTRACT/ORDER NO.
N69450-14-D-1266-0001
10B. DATED (SEE ITEM 13)
CODE _(0DX92 [EaciLITY CODE X | 15-Aug-2014
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set forth in Item14 The hour and date specified Hr receipt of Ofer D is extended, D is not extended

Ofer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offr already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Ref FAR Clause 52.243-4

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, 1s required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: jacada55151023
Prepared by:

Asbestos Abatement, P465 Hangar, MCAS Beaufort, SC, see statement of w ork.

All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document refrenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/ CONTRACT SPECIALIST
TEL EMAL: . @rey i
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED _ 16C. DATE SIGNED
BY 14-Feb-2015
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF30-BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 1
Provide asbestos abatement and disposal of asbestos containing materialsidentified in the Pre-demolition Limited
Asbestos Assessment dated 7 November 2014. Estimated quantity for known ACM is atotal of 420 SF of black roof
flashing for buildings 1017, 1018, and 1019. Fire doors are presumed to be asbestos containing and there are a total
of 4 doorsfor buildings 1017, 1018, 1019, and 692 (5Y5 in report). Remove and dispose of asbestos containing
meaterialsin accordance with all DHEC, OSHA, and EPA regulations.

Location: P465 Hangar, MCAS Beaufort, SC.
Refer to: PCO002 and RFI #23
STATEMENT OF RELEASE
Acceptance of this modification by the contractor constitutes full accord and satisfaction and represents payment in

full for both time and money and for any and al costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

Thetotal cost of this contract was increased by $9,045.00 from $34,399,000.00 to $34,408,045.00.

CLIN 0001
The unit price amount hasincreased by $9,045.00 from $34,399,000.00 to $34,408,045.00.
The unit of issue has changed from Project to Task.
Thetotal cost of thislineitem has increased by $9,045.00 from $34,399,000.00 to $34,408,045.00.
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0001 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
08-SEP-2016 1 NAVFAC SOUTHEAST N69450
ROICC BEAUFORT
MOORE ST, BLDG 658
PO BOX 9310
BEAUFORT SC 29904-9310

FOB: Destination
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To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
08-SEP-2016 1 NAVFAC MID-ATLANTIC N40085

FEAD MCASBEAUFORT
BLDG. 616, MOORE STREET
P.0. BOX 9310

BEAUFORT SC 31703-0365

FOB: Destination

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

Asaresult of this modification, the total funded amount for this document wasincreased by $9,045.00 from
$34,399,000.00 to $34,408,045.00.

SUBCLIN 000102:

AB: 1731205 2531 323 05205 0 068732 2A 141266 AB00S0040331 (CIN
(000000000000000000000000000000) was increased by $9,045.00 from $32,232,492.00 to $32,241,537.00

(End of Summary of Changes)





